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Mike Slenska REMOVING OVERBURDEN ALONG PLACING A LOAD OF STABILIZED GRADING THE FINAL 2 FOOT LIFT
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Work Performed Dates:

Sept. 5-11, 2005
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EXCAVATING THE REDIG NEAR
STATION 14+80 OF GLADE CREEK

PLACING AND GRADING THE 2
FOOT SOIL LAYER ON THE TYPE |
COVER AREA OF THE F.P.A.S.C.

AREA OF GLADE CREEK READY
FOR GRAVEL BOTTOM AND RIPRAP
SIDES

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESSING AREA SURFACE COVER
* CONTINUED PLACING BORROW PIT SOIL 2 FOOT THICK ON THE TYPE |
COVER AREA

* COMPLETED PLACING STONE FOR THE ACCESS ROADS ON TYPE | COVER AREA

SEDIMENT REMOVAL IN GLADE CREEK
* CONTINUED REDIG OF GLADE CREEK
* CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
* CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU

MISCELLANEOUS
* CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO
ACTION LEVELS ARE EXCEEDED
* CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
* CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION
CONTROLS




